


CITY WIDE FIVE-YEAR STREET MAINTENANCE PLAN

LEGEND

- DISTRICT 1 BOUNDARY
- DISTRICT 2 BOUNDARY
- DISTRICT 3 BOUNDARY
- DISTRICT 4 BOUNDARY
- DISTRICT 5 BOUNDARY
- FY 24-25 RESURFACING LOCATION (SUBSTANTIALLY COMPLETE)
- FY 25-26 PROPOSED SLURRY LOCATION
- FY 26-27 PROPOSED SLURRY LOCATION
- FY 27-28 PROPOSED RESURFACING LOCATION
- FY 28-29 PROPOSED SLURRY LOCATION
- SEPARATE CIP PROJECT
- POTENTIAL RESURFACING WORK BY CALWATER (FY 26-27)
- * MIDDLE AVENUE COMPLETE STREETS PROJECT IS SUBSTANTIALLY COMPLETE PENDING INSTALLATION OF RAPID FLASHING BEACONS IN SPRING 2026



| Summary of separate CIP projects | | | | |
|----------------------------------|-----------------|------------------------------------|-------------------------|-------------------------------|
| Street | From | To | Planned design schedule | Planned construction schedule |
| Middle Avenue | San Mateo Drive | El Camino Real | Complete | Finish Spring 2026 |
| Bay Road | Van Buren Road | Ringwood Avenue | Fiscal year 2025/26 | 2026 |
| Pierce Road | Carlton Avenue | Del Norte Avenue | Fiscal year 2025/26 | 2026 |
| Sand Hill Road | Sand Hill Road | Monte Rosa Drive and Siskyou Drive | Fiscal year 2025/26 | 2026 |
| Sand Hill Circle/Road | Sand Hill Road | End of Loop | Fiscal year 2026/27 | 2027 |
| Middlefield Road | Willow Road | City Limit | Fiscal year 2027/28 | 2028 |